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CENTENNIAL COMMUNICATIONS 
3349 Route 148, Building A 
Wall, New Jersey 07719 

732-556-2200 

 
May 1, 2007 

 
Kris Monteith, Chief 
Enforcement Bureau 
Federal Communications Commission 
445 12th Street, SW 
Room 7-C723 
Washington, DC 20554 
 
Fred Campbell, Chief 
Wireless Telecommunications Bureau 
Federal Communications Commission 
445 12th Street, SW 
Washington, DC 20554 
 
 Re: Seventeenth Quarterly Report of  

Centennial Communications Corp. on E911 Compliance 
 
Dear Ms. Monteith and Mr. Campbell: 
 
 Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,1 and 
the FCC’s Order issued in WT Docket No. 05-314, 2 Centennial Communications 
Corp. (“Centennial”) hereby files this seventeenth Quarterly Report detailing our 
progress in deploying Phase I and Phase II enhanced 911 (“E911”) service in our 
markets.  Centennial filed its last quarterly progress report on February 1, 2006.  
Because Centennial provides CMRS service both in and outside of the continental 
United States, this report is divided into two sections -- the first explaining the 
status of Phase II E911 deployment in Puerto Rico and the U.S. Virgin Islands, and 
the second part reports on Phase II E911 deployment in our domestic markets.  In 
addition, we are attaching the Excel spreadsheet detailing our E911 
implementation status.3 
 
I. Puerto Rico/U.S. Virgin Islands 

                                            
1  FCC 02-210, released July 26, 2002. 
 
2  FCC 06-65, released January 5, 2007, ¶ 19 (hereinafter “the January 5 Order”). 
 
3  See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on 
Wireless E911 Implementation, DA 03-1902, released June 6, 2003. 
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 Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B 
block broadband PCS license for MTA 25 – Puerto Rico/US Virgin Islands.  
Although Centennial initially deployed a network-based solution to effectuate E911 
service in Puerto Rico, Centennial has since initiated a complete upgrade of its 
system there.  As part of that overhaul, Centennial has upgraded from Lucent to 
Nortel switches, effectively replacing its entire network.  Consequently, Centennial 
necessarily switched from a network- to a handset-based solution for the provision 
of E911 services, thus potentially increasing the overall system reliability and 
accuracy with which subscribers can be located in an emergency, through use of 
GPS-enabled devices in individual handsets.   
 

Centennial provides both Phase I and Phase II E911 service on Puerto Rico.  
With respect to the switch to a handset-based solution, Centennial worked closely 
with the PSAP in Puerto Rico to make sure that the PSAP’s needs were met as soon 
as practicable.  Significantly, Centennial committed to maintaining its network-
based E911 solution, concurrent with adapting to a handset-based solution, until 
December 31, 2006.  As of April 25, 2007, Centennial’s GPS-capable handset 
penetration rate had reached 98.46%.    
         
 Centennial also provides service to the U.S. Virgin Islands of St. Croix and 
St. Thomas under its B Block license for MTA 25.  Each island is served by a single 
PSAP; however at this point, neither PSAP has made a request to Centennial for 
either Phase I or Phase II E911 service.  
 
 Domestic Markets 
 
 Through five different subsidiaries,4 Centennial now holds licenses to provide 
digital cellular and PCS service in 34 markets in the Midwest and Southern United 
States.  Centennial provides CMRS in the following six states:  Indiana, Louisiana, 
Michigan, Mississippi, Ohio and Texas.  Centennial utilizes both TCS and Intrado 
as its E911 partners and has chosen a network-based solution offered by Andrew 
Corporation to deploy Phase II E911 in its domestic markets.5   
 

                                            
4  Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC, 
Centennial Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular 
Telephone Company.  
 
5  See Centennial Communications Corp. Amended Report on E911 Reporting Requirements, 
filed September 9, 2002. 
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Phase I Service – Centennial continues to make significant progress 
initiating Phase I service to PSAPs.  To date, we have initiated Phase I E911 service 
to 152 PSAPs in our domestic markets.  As we have previously reported, Centennial 
continues to receive PSAP requests for Phase I E911 service and we continue to 
implement Phase I service as valid requests are received.  Phase I E911 service has 
been fully deployed in our existing Indiana, Michigan and Texas markets. To date, 
we have received three valid requests for Phase I E911 service from PSAPs in the 
state of Ohio.  Since the filing of our last report, Phase I service has been initiated 
to Delaware County, Indiana , Defiance County, Ohio and Winn Parish, Louisiana.  
We expect to implement Phase I service to PSAPs in Williams County, Ohio early 
this month.  Integration with the PSAP in Williams County was delayed after the 
local exchange carrier moved the selective router, and new trunks had to be 
ordered.  Finally, we are working on implementing Phase I requests for Franklin 
Parish, LA and Jefferson County, Mississippi.       
 
 Phase II Service - We are implementing Andrew Corporation’s “Geometrix” 
network overlay solution for E911 Phase II compliance in our domestic markets.  
Since the filing of our last quarterly report, Centennial has activated one new PSAP 
to Phase II compliance (Henry County, Indiana).  In total, we have integrated 
eighty-five PSAP markets into a “Live” status, and we have nine markets in various 
stages of the implementation process.  Over the past three months, we have 
received two new requests for Phase II service (Beauregard and Winn Parishes in 
Louisiana). 
 
 Centennial continues to experience deployment difficulties in two central 
Michigan counties - Ogemaw and Roscommon - due to lack of cell site density.  
While Phase II implementation was attempted, it was unsuccessful due to accuracy 
issues.   (In order to complete triangulation, non-radio equipped sites are 
strategically placed in order to locate distress calls.)  In order to improve accuracy to 
an acceptable level, we made site adjustments and are deploying equipment at five 
Phase II GEO-only sites.  Since our last report, we completed initial hardware 
installation at three of the sites in Roscommon and Ogemaw counties; however, we 
now must add amplification and filtering hardware to these sites in order for the 
newly-installed hardware to function properly.  Consequently, we now expect 
integration of both counties to be completed by mid-May.  In addition, we have 
completed construction at the two additional GEO-only sites, and installation of 911 
equipment is to commence at both sites this month.  While this is a time-consuming 
process, which is further complicated by the lack of cell tower sites in the region, we 
remain in regular contact with the affected PSAP directors, and they have not 
objected to our revised deployment schedule.   
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 Centennial has successfully integrated all Texas PSAPs to Phase II status 
that have requested Phase II service.  Presently, we have no pending Phase II E911 
service requests for Ohio and two pending Phase II requests from PSAPs in 
Mississippi.  The Defiance County, OH PSAP has rescinded its Phase II request due 
to equipment issues.  In Mississippi, we have pending Phase II requests from the 
Simpson and Jefferson County PSAPs.  As with the Michigan sites, Centennial is 
experiencing implementation issues in these two counties due to lack of cell site 
density.  Accordingly, in Simpson County, Centennial intends to install three GEO-
only sites in order to resolve the implementation issues.  The three sites have been 
identified and leases are in process for these sites.  Jefferson County also will 
require two GEO-only sites in order to be Phase II compliant.  Finally, Centennial 
has pending requests from PSAPs in Newton and Delaware Counties in Indiana 
and Franklin, Madison and Tangipahoa Parishes in Lousiana.  Centennial 
continues to work cooperatively with PSAPs when we encounter issues that result 
in delays to the previously-negotiated mutually acceptable deployment dates.  
  

In sum, Centennial is presently in compliance with all applicable Phase II 
deployment benchmarks, either through meeting the six-month deadline, or 
negotiating mutually acceptable alternative deployment dates.  Phase I & II 
implementation remain a high priority with Centennial for each of the PSAPs in its 
domestic markets.  Centennial will continue to work cooperatively with PSAPs to 
deliver the requested service in a timely and efficient manner.   
  
III. Affidavit 
 

I hereby declare under penalty of perjury that the information provided in 
this response is true and accurate to the best of my knowledge, information and 
belief. 

 
If you have any questions regarding this report, or require additional 

information, please contact me.  
      Sincerely, 

 
 
  /s/ William Roughton                  
   
  William Roughton 
  Vice President, Legal and Regulatory 
Affairs 
  Centennial Communications Corp. 
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cc: John Ramsey, Executive Director 
 Association of Public-Safety Communications 
 Officials-International, Inc. 
 351 N. Williamson Blvd. 
 Daytona Beach, FL 32114 
 
 Steven Marzolf, President 
 NASNA 
 VITA/Division Public Safety Communications 
 110 S. 7th Street 
 Suite 135 
 Richmond, VA 23219-3931  
 
 Robert M. Gurss 
 Director, Legal & Government Affairs 
 APCO International 
 1725 DeSales Street, NW, #808 
 Washington, DC 20036 
  
 James R. Hobson 
 Miller & Van Eaton, PLLC 
 1155 Connecticut Avenue, NW, Suite 1000 
 Washington, DC 20036 
 Counsel for NENA 
 
 Terry Peters, Executive Director 
 NENA 
 4350 N. Fairfax Drive 
 Suite 750 
 Arlington, VA 22203-1695 


